

BILL NO. S-74-03-20

SPECIAL ORDINANCE NO. S- 40-74

AN ORDINANCE approving Change Order No. 1 of Bowen Engineering covering additional work on Section V of the Large Scale Demonstration of Treatment of Storm-Caused Overflow by Screening Method

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 of Bowen Engineering Corporation, approved February 19, 1974 by the City of Fort Wayne by and through its Mayor and the Board of Public Works, for necessary work omitted in the original contract in connection with Section V of the Large Scale Demonstration of Treatment of Storm-Caused Overflow by Screening Method (General Construction Pumping Station), in the amount of \$11,267.50, a copy of which Change Order is attached hereto and made a part hereof, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Singer, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 197_____, at _____ o'clock P.M., E.S.T.

Date: 3/2/74

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Singer, and duly adopted, placed on its passage. Passed (~~lost~~) by the following vote:

	AYES <u>9</u>	NAYS <u>0</u>	ABSTAINED _____	ABSENT _____ to-wit:
BURNS	<u>✓</u>	_____	_____	_____
HINGA	<u>✓</u>	_____	_____	_____
KRAUS	<u>✓</u>	_____	_____	_____
MOSES	<u>✓</u>	_____	_____	_____
NUCKOLS	<u>✓</u>	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____
TALARICO	<u>✓</u>	_____	_____	_____

DATE: 3-26-74

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~Zoning Map~~) (~~General~~) (~~Annexation~~) (~~Special~~) (~~Appropriation~~) Ordinance (Resolution) No. 2-40-74 on the 26th day of March, 1974.

Charles W. Westerman
CITY CLERK

ATTEST: (SEAL)

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of March, 1974, at the hour of 11:00 o'clock A M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 27th day of March, 1974, at the hour of 4:30 o'clock P M., E.S.T.

Paul H. Lamp
MAYOR

Bill No. S-74-03-20

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 of Bowen Engineering covering additional work
on Section V of the Large Scale Demonstration of Treatment of Storm-Caused
Overflow by Screening Method.

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance DO PASS.

Winfield C. Moses, Jr - Chairman

John Nuckols - Vice-Chairman

James S. Stier

William T. Hinga

Vivian G. Schmidt

W. C. Moses Jr
John Nuckols
James S. Stier
William T. Hinga
Vivian G. Schmidt

DATE 3-26-74 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

Large Scale Demonstration of Treatment of
PROJECT Storm-Caused Overflow by the Screening OWNERCity of Fort Wayne, Indiana 084501.12D
Method
~~XXXXXXXXXX~~SECTION Five

CHANGE ORDER NO. 1

TO: Bowen Engineering Corporation

P. O. Box 40471

Indianapolis, Indiana 46240

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Deduct) (Add)	Revised Contract Amount
TOTAL	\$ <u>1,292,024.00</u>	\$ <u>13,428.50</u>	\$ <u>2,161.00</u>	\$ <u>11,267.50</u>	\$ <u>1,303,291.50</u>

Description of Change:

Add

Deduct

Item No. 1

Tap-in to the existing water main in
Kerrway Court, including tapping sleeve,
control gate valve and box.

812.00

Item No. 2

Approximately 325 lineal feet of 4-inch
cast iron force main between the tap-in
and meter pit @ \$6.50 per lineal foot.

2,112.50

Item No. 3

Concrete meter pit including a 3-inch
by-pass line, necessary valving to be
located outside the pit, and two flanged
ends to accept a 4-inch meter which will
be furnished and installed by the Fort
Wayne Water Utility.

1,273.00

Item No. 4

Approximately 1,320 lineal feet of
3-inch PVC water service @ \$4.00 per
lineal foot.

5,280.00

Large scale demonstration of treatment of
PROJECT Storm-Caused Overflow by the Screening
Method

CHANGE ORDER NO. 1

PAGE -2-

Description of Change:

Add

Deduct

Item No. 5

Approximately 50 lineal feet of 3-inch
metallic service line to provide the
capability of thawing frozen water line,
@ \$5.00 per lineal foot.

250.00

Sub-Total Water Main Connection \$ 9,727.50

Item No. 6

Galvanizing Bar Screen and Ladder and
Landing in New Wet Well.

3,248.00

Item No. 7

Delete five four-inch chlorine solution
valves and five four-inch water supply
valves.

\$1,235.00

Item No. 8

Revisions to ladder and landing in the
wet well.

926.00

Item No. 9

Extend the height of the 2-inch stainless
steel sump pump guide 64 feet.

453.00

\$13,428.50

\$2,161.00

NET TOTAL ADD

\$11,267.50

RECOMMENDED:

Henry B. Steeg & Associates, A Division
of Howard, Needles Tammen & Bergendoff

By Charles F. Steeg, Jr.

Title Project Engineer Date Feb. 19, 1974

ACCEPTED:

BOWEN ENGINEERING CORPORATION

CONTRACTOR

By Robert L. Bowen

Title President Date 2/19/74

APPROVED:

CITY OF FORT WAYNE, INDIANA

OWNER

By Ronald L. Bonar

Title Its Board of Public Works

Date Approved _____

DIGEST SHEET



A-74-03-20

TITLE OF ORDINANCE: Change Order No. 1 of Bowen Engineering

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order No. 1 of Bowen Engineering Corporation
covering additional work on Section V of the Large Scale Demonstration of
Treatment of Storm-Caused Overflow by Screening Method (General Construction
Pumping Station)

(See Attachment)

EFFECT OF PASSAGE: Provide necessary work omitted in original contract.

EFFECT OF NON-PASSAGE: Incomplete project

MONEY INVOLVED (Direct Costs, Expenditures, Savings):
\$11,267.50 increase - Federal Funded Project

ASSIGNED TO COMMITTEE (J.N.): Board of Works